

Sprint 2 Planning

ASE285 ChatGPT Clone

By: Nabou Diouf

What Went Wrong

- Came across a CORS error
- React had a learning curve
- Had issues getting an OpenAI API key

What Went Well

- Learned a lot about React
- Completed AI integration
- Built a stronger understanding of chat flow and session handling

Analysis & Improvement Plan

- Push features to GitHub one by one instead of waiting until the end of the sprint
- This will help avoid deployment issues
- Continue improving project organization and testing as new features are added

Weekly Progress for Sprint 1

- Week 1: UI functionality and improvement
- Week 2: WebSocket connection and session management
- Week 3: End-to-end messaging
- Week 4: OpenAI integration

Sprint 1 Metrics

- LoC: 790
- Total number of features for this sprint: 4
- Number of features completed: 5
- Total number of requirements for this sprint: 9
- Number of requirements completed: 9
- Burndown rate for the features: 55%
- Burndown rate for the requirements: 50%

Sprint 2 Goal and Metrics

Individual Sprint 2 Goals

- Backend persistence for conversations
- Search and filter for conversations
- Add typing indicator
- Tests and deployment

Individual Sprint 2 Metrics

- Number of team features planned for this sprint: 4
- Number of team requirements planned for this sprint: 9

Updated Individual Timeline and Milestones

- Week 1: Backend persistence for conversations
- Week 2: Search and filter for conversations
- Week 3: Add typing indicator
- Week 4: Tests and deployment

Any Additional Changes from the Initial Plan

- Since AI integration was completed, new features were added:
 - Search and filter for conversations
 - Typing indicator

Key Individual Dates

Individual Milestones

- **Week 10 (Sprint 2-1):** Backend persistence for conversations
- **Week 11 (Sprint 2-2):** Search and filter for conversations
- **Week 12 (Sprint 2-3):** Add typing indicator
- **Week 13 (Sprint 2-4):** Tests and deployment

Thank You